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The Honorable Bill Hardiman The Honorable Lee Gonzales 
Senate Appropriations Subcommittee House Appropriations Subcommittee 
on Transportation on Transportation 

Michigan State Senate Michigan House of Representatives 
P.O. Box 30036 P.O. Box 30014 
Lansing, Michigan 48909 Lansing, Michigan 48909 

Dear Senator Hardiman and Representative Gonzales: 

In accordance with PA 275 of 2008, Section 376, the Michigan Department of Transportation 
(MDOT) is pleased to provide an update regarding the 17 reinstated Capacity Increase and New 
Road projects. 

While it is important to note the status of the reinstated projects, it is also important to note that 
project activities continue for many of the projects that remain deferred. When the difficult 
decision was initially made to delay the development of these critical projects so the additional 
funding could be made available for necessary trunkline preservation work, many of these 
projects were in the midst of preconstruction project phases. At that time, MDOT staff were 
directed to complete ongoing phases to allow the department to pause activities at a logical point 
in project development. 

If you have any questions regarding the above information, please contact either me or Susan 
Mortel, Director, Bureau of Transportation Planning, at 5 17-373-0343. 

Sincerely, 

Kirk T. Steudle 
Director 

Enclosure 

cc: Members of the House and Senate Appropriations Subcommittee on Transportation 
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INTRODUCTION: 

This briefing provides an update on the status of the seventeen Michgan Department of 
Transportation (MDOT) projects which were reinstated in the fall of 2003. This brief has been 
prepared in accordance with PA 275 of 2008 Section 376. All cost and project status 
information is current as of February 2009. For each project, the following information has been 
provided. 

Reinstated Proiects Key: 

Active Phase(s): Provides an update of the current activities which are underway and 
expected completion date of that phase(s). 

Reinstated amount: Identifies the amount of funding reinstated towards the project in the 
fall of 2003. 

Reinstated phases: Identifies the phase toward which the aforementioned funds were 
reinstated. 

Project committed through: Identifies the phase which MDOT has committed to complete. 

Deferred phase(s) status: If a project has remaining deferred phases, a reference has also 
been included. 

Phase Definitions: 

Early Preliminary Engineering (EPE): Early Preliminary engineering is generally considered 
the environmental clearance phase. However, in certain instances the department may elect to 
complete a feasibility study as a precursor to environmental clearance. EPE will also include a 
portion of the necessary design to help in the evaluation of alternatives and identification of 
impacts. 

Preliminary engineering (PE): Preliminary engineering is defined as the design phase. Early 
design is utilized to determine impacts and the necessary ROW to construct the project. Final 
design includes the completion of project plans necessary for the project letting. 

Right-of-way Acquisition (ROW): The acquisition of the necessary property to construct the 
project. 

Construction: The physical construction of the project. 
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BAY REGION: 

Project: M-84, north of Pierce Road to south of Delta Road, Bay & Saginaw Counties 
Active Phase(s): This project was completed in 2005 

J.N. 31804 Reinstated amount: Right of way and construction were reinstated for $13 
million. 
Reinstated phases: Right of way acquisition and construction 
Project committed through: Construction is complete 

Project : M-24, from Pratt Road to 1-69, Lapeer County 

J.N. 55908 Active Phase(s): This project was completed in 2008. This project 
reconstructed and widened this portion of M-24 from a 2-lane to 4-lane 
boulevard. 
Reinstated amount: Right of way and construction were reinstated for $25 
million. 
Reinstated phases: Right of way acquisition and construction 
Project committed through: Construction is complete. 
Note - Jobs Today ($7.5 million) and SAFETEA-LU Earmark ($800,000) 
fimds were used to construct this project which had a total cost of $32.2 
million. 

Project: US-127 North of St. John's to Ithaca, Clinton and Gratiot Counties 

J.N. 46269 
Active Phase@): A SAFETEA-LU earmark provided $4 million for right of 
way acquisition activities. A Re-evaluation of the previously approved 
Environmental Impact Statement will be completed in 2009. The 2006 
Supplemental Budget Bill allows MDOT to use the $4 million SAFETEA-LU 
earmark for right of way after the Re-evaluation of the EIS is completed. 
Reinstated amount: $4 million for partial right-of-way acquisition. 
Reinstated phases: Partial right of way 
Deferred phase(s) status: $18.2 million of the original $22.2 million for 
partial right of way acquisition is still being deferred to a hture Five-Year 
Program. 

Bav Resiolt 
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Project: 

J.N. 37795 
60076 
60077 
60130 
76501 

Project: 

J.N. 47197 

Project: 

J.N. 60074 
60082 

Project: 

J.N. 54301 
54303 

METRO REGION: 

1-7511-96, Ambassador Bridge Gateway Project, Detroit 
Active Phase(s): Construction has been completed on the first three phases of 
the project, involving road and bridge elements previously approved. The final 
phase of construction, which includes construction of the mainline freeway 
and direct plaza access ramps, began in June 2007. This project will also 
include construction of a signature pedestrian bridge connecting East and 
West Mexicantown across 1-7511-96, along with extensive landscaping and 
architectural treatments as part of the context sensitive design. Total 
construction, including landscaping, is scheduled to be completed in 2010 
with the freeway scheduled to be opened to traffic in December 2009. It will 
likely be completed early. 
Reinstated amount: $45 million was reinstated in 2003. The hnding 
provided was the additional amount necessary to complete the overall project 
at the time the project was reinstated. Subsequently, costs have increased due 
to various changes and delays. It is estimated that the cost to complete this 
project is approximately $175 million. 
Reinstated phases: Right of way acquisition and construction 
Project committed through: Construction 

M-53 Interchange, Van Dyke to M-53, City of Sterling Heights, Macomb County 
Active Phase(s): Construction of new interchange ramps to a local widening 
of 18- 112 Mile Road has been completed. 
Reinstated amount: Construction was reinstated for $10.4 million. 
Reinstated phases: Construction 
Project committed through: Construction is complete 

1-96 / Beck Road Interchange, Novi 
Active Phase(s): Construction of this single point urban interchange is 
complete. 
Reinstated amount: Construction was reinstated for $46 million. 
Reinstated phases: Right of way acquisition and construction 
Project committed through: Construction is complete 

1-696 / Franklin Road Interchange, Southfield 
Active Phase(s): Construction was completed in 2007. 
Reinstated amount: Construction was reinstated for $20.45 million. 
Reinstated phases: Construction 
Project committed through: Construction is complete 
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Project: M-59 I Adams Road Interchange, Rochester Hills 

J.N. 77200 Active Phase(s): Construction of this project was completed and opened to 
77201 traffic in June, 2005. 

Reinstated amount: Construction was reinstated for $1 8 million. 
Reinstated phases: Right of way acquisition and construction 
Project committed through: Construction is complete 

Project: 1-75, at Crooks Road and Long Lake Road, Troy 
J.N. 49565 Active Phase(s): The city of Troy has passed resolutions withdrawing 

84872 support for the original interchange modification design. Subsequently, 
MDOT has completed an evaluation of operational improvements at the ramp 
terminals with Crooks Road. 
Reinstated amount: The design phase was reinstated for $4 million and 
some of this was used for the design of the larger interchange modification 
project before it was suspended. A remaining $1.265 million is being used for 
the operational analysis, and any remaining hnds  from this amount will be 
applied to the costs of the proposed operational improvements. 
~einstated phases: Design (right of way acquisition is to be provided 
locally) 
Project committed through: Environmental clearance, design and 
construction. Construction hnding for interchange operational-type 
improvements will be considered pending the provision of right-of-way by the 
city of Troy. 
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GRAND REGION: 

Project: 1-196 /Chicago Drive (Baldwin Street) Interchange, Grand Rapids 

J.N. 46274 
Active Phase(s): Construction is underway and will be completed in 2009. 
The westbound off ramp is open to traffic. 
Reinstated amount: $49.8 million was provided for design, right of way and 
construction activities from Jobs Today and SAFETEA LU. 
Reinstated phases: Design, right of way, construction 
Project committed through: Construction 

Project: 1-96 / 36th Street Interchange, Grand Rapids 
J.N. 45271 Active Phase(s): Construction was completed in October 2006. 

Reinstated amount: $20.4 million. 
Reinstated phases: Design, right of way and construction 
Project committed through: Construction is complete. 
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NORTH REGION: 

Project: M-42, from old US-131 to new US-131, Manton 
J.N. 58344 Active Phase(s): Construction of this project was completed in late 2004 

Reinstated amount: $1.3 million. 
Reinstated phases: Right of way and construction 
Project committed through: Construction is complete 

Project: M-72lUS-31 Intersection, Traverse City 

J.N. 52688 
Active Phase(s): SAFETEA-LU earmarked funds are being used to make 
improvements to the intersection of M-72 and US-3 1 in Acme. Construction 
was completed in 2007. 
Reinstated amount: $100,000 was originally reinstated, and $2 million has 
been provided by SAFETEA-LU for improvements to the M-72JUS-31 
intersection. 
Reinstated phases: Design, right of way and construction (for up to the 
amount included in SAFETEA-LU). 
Project committed through: Construction is complete 
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SOUTHWEST REGION: 

Project: US-131, State Line to Lockport Twp., St. Joseph County 

J.N. 46269 
Active Phase(s): The 2006 State Supplemental Transportation Bill directed 
$3 1 million to be used to build a Constantine bypass. Design and right of way 
acquisition are ongoing. Construction is scheduled for 2012. 
Reinstated amount: $31 million. 
Reinstated phases: Early preliminary engineering, design, right of way and 
construction 
Project committed through: Construction 
Deferred Phase(s): None 

Project: US-31, Napier to 1-94, Berrien County 

J.N. 49719 
Active Phase(s): Environmental clearance was obtained fi-om FHWA in 
2004. The design is complete and partial right of way activities will continue 
in 2009. 
Reinstated amount: $1 1.5 million. 
Reinstated phases: Design, and partial right of way acquisition 
Project committed through: Construction 
Deferred Phase(s): The construction phase of this project has been deferred 
to a future Five-Year Program. An additional $7 million in funding will be 
needed for the completion of right of way acquisition. 
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SUPERIOR REGION: 

Project: US-2, Washington to Michigan Ave. in Iron Mountain 
Active Phase(s): Construction was completed in 2005. This project widened 

J.N. 55775 this segment of US-2 to a five-lane facility. 
Reinstated amount: $7.5 million. 
Reinstated phases: Right of way acquisition and construction 
Project committed through: Construction is complete. 

LTNIVERSITY REGION: 

Project: M-59, East of 1-96 to Michigan, Livingston County 
Active Phase(s): Environmental clearance was obtained in 2005. Design 

J.N. 55918 
48762 and right of way acquisition for the segment of M-59 from east of 1-96 to 

Michigan Avenue was completed in 2006. Road construction for this segment 
is complete. Design of a Type I Noise wall east of Tooley is under way. 
Reinstated amount: The Jobs Today initiative provided $35.3 million 
Reinstated phases: Design, right of way acquisition, and construction. 
Project committed through: Construction 
Deferred Phase(s): Construction of the segment of M-59 from east of 
Michigan Avenue to old US-23 is deferred to a hture Five Year Program. 
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